YogaYog Rider App
API Integration Status Documentation

Completed work, pending APIs and delivery timeline

Completed	Pending	Total APIs
7	11	18

Document date: 27 October 2026

1. Completed APIs

The following API work items are marked DONE for the current Rider App delivery scope.

No.	API / Feature	Status
1	Rider Login	DONE
2	Rider Logout	DONE
3	Rider Orders List	DONE
4	Rider Orders by Status	DONE
5	Rider Order by ID	DONE
6	Rider Registration	DONE
7	Email Verification	DONE

2. Pending APIs

The following 11 API items remain pending. The estimates below are retained from the current work plan.

No.	API / Feature	Status	Estimate
8	Rider Order Status Update	PENDING	0.5-1 day
9	Map Details Fetching	PENDING	0.5-1 day
10	Today's Earnings	PENDING	0.5-1 day
11	Rating	PENDING	0.5-1 day
12	Profile	PENDING	0.5 day
13	Profile Update	PENDING	1 day
14	Documents Update	PENDING	1 day
15	Commission-Related APIs	PENDING	2 days
16	COD Collected	PENDING	2 days
17	COD Submitted	PENDING	2 days
18	Wallet-Related APIs	PENDING	Not specified

3. Delivery Timeline

The remaining work is planned in two parts: API completion and Rider App logic/integration. The 11 pending API items are planned for 11 days, followed by 11 days for application logic, UI wiring, validation and testing.

Workstream	Duration	Scope
Pending API implementation	11 days	Complete the 11 pending API items listed in this document.
Rider App logic and integration	11 days	Add business logic, state handling, UI integration, validation and QA for the APIs.
Total remaining effort	22 days	API work plus Rider App logic and integration.

4. Recommended Work Sequence

- Complete Rider Order Status Update and the remaining order lifecycle APIs.

- Connect map, earnings, rating and profile endpoints.

- Implement profile/document update flows with validation and secure file handling.

- Finish commission, COD and wallet APIs with transaction/reconciliation rules.

- Complete Rider App logic, UI wiring, error handling and end-to-end QA.

Summary: 11 pending API days + 11 Rider App logic/integration days = 22 total days remaining.

Note: This document records the current work-plan status. Endpoint contracts, request/response schemas and QA evidence should be added as each pending API is connected.